Wastewater
Sources of Funds

Trust Funds (Balance as of 12/31/15)
Wastewater Capital Improvement Fund
2013 Rev Replacement &lmprovement Fund
Total On Hand

Additional Funds
From Operations for Capital Contribution
(From Rate Review Analysis - using Sys Cap fees to
cover operating)
From Operations - System Capacity Charges
(From Rate Review Analysis - Avg $1.1M/Yr)
Assessment Bonds/Notes/Private Funds - Future Projects(2016-2020)
Contribution to Meter Replacement
Grants
OPWOC (Issue Il) & USDA/RD Loans
Total Source of Funds

Replacement & Improvement Fund Requirement
Capital Improvement Fund Contingency
Available Funding for 2016 - 2020 Construction Projects:

Trust Funds not included above are not available for construction purposes (i.e. Bond Fund

Interest, Bond Fund Principal, Escrow Funds)

Final CIP 2016 Wastewater 4-11-16 (2).xls
5/9/2016

$ 34,354,818
$ 2,059,129
$ 36,413,947
$  (2,043,044)
$ 5522044
$ 360,000
$  (4,149,891)
$ 4,487,506
$ 4,447,600
$ 45,038,162
$ 2,000,000
$ 5,000,000
$ 38,038,162




2016 Wastewater Capital Improvement Project Summary

—
Project # Description Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total A?_‘o'tilyr'
6402- Aicholtz Road Connector - Sewer Replacement 72,000 - - 72,000 - - - - 72,000 72,000
6402-60077 | Aicholtz Road Phase Il (lvy Pt.) Sewer Improvements 365,769 29,669 336,100 - - - - - 365,769 336,100
6402- Arrowhead Wastewater Treatment Plant Elimination 1,125,000 - - - 125,000 1,000,000 - - 1,125,000 1,125,000
6402-60135 | Beechmont South Lift Station Improvements 299,930 12,735 106,195 181,000 - - - - 299,930 287,195
6402-60106 | Bethel Area Sewer Replacement 1,781,936 179,786 462,750 1,139,400 - - - - 1,781,936 1,602,150
6402-60120 | Biosolids Dewatering Equipment 788,000 730,500 57,500 - - - - - 788,000 57,500
6402-62002 | Collection System Rehabilitation 9,850,000 - - 1,500,000 2,000,000 2,000,000 2,000,000 2,350,000 9,850,000 7,500,000
6402-62005 | Collection System Rehabilitation - 2015 2,190,020 1,416,850 773,170 - - - - - 2,190,020 773,170
6402- Collection System Rehabilitation - 2016 2,950,000 - 2,000,000 950,000 - - - - 2,950,000 2,950,000
6402- Commercial Revenue Enhancement 600,000 - 100,000 100,000 100,000 100,000 100,000 100,000 600,000 500,000
6402- Concord Lift Station Improvements 170,000 - - 20,000 150,000 - - - 170,000 170,000
6402- Crescent Drive Lift Station Elimination 155,000 - - - - - - 155,000 155,000 -
6402- Environmental Upgrades - WWTP 6,000,000 - - - - - - 6,000,000 6,000,000 -
6402- GIS - Sewer Share 100,000 25,000 - 25,000 - 25,000 - 25,000 100,000 50,000
6402- Hall Run Sewer Protection 100,000 S 100,000 o o z z - 100,000 100,000
6402- Hall Run Sewer Replacement & EQ Expansion 3,013,689 13,689 - - - - - 3,000,000 3,013,689 -
651-0857 Indianview Lift Station Improvements 424,240 39,240 S o 25,000 10,000 350,000 - 424,240 385,000
6402- Lewis Road Trunk Sewer 1,040,000 - - - 90,000 950,000 - - 1,040,000 1,040,000
6402- Liftstation Generators 300,000 - - 100,000 100,000 100,000 - - 300,000 300,000
6402- LIMS/WIMS Upgrades 150,000 - 150,000 - - - - - 150,000 150,000
6402- Locust Lake Lift Station and Conveyance Improvements 1,127,500 @ 92,500 500,000 535,000 @ @ - 1,127,500 1,127,500
6402- Lower East Fork WWTP Expansion 14,150,000 - - - - - - 14,150,000 14,150,000 -
6402- Lower East Fork WWTP Sludge Line Improvements 80,000 @ 80,000 = = @ @ @ 80,000 80,000
6402-60126 | MEF WWTP Grit & Screening Building Roof Replacement 423,200 151,100 272,100 - - - - - 423,200 272,100
6402- MEF WWTP Safety Improvements 230,000 - 230,000 - - - - - 230,000 230,000
6402- Miamiville Proper Sewer Assessment 1,845,000 - - - - - - 1,845,000 1,845,000 -
6402-60122 | Miamiville Sewer Extension 1,130,181 160,181 650,000 320,000 - - - - 1,130,181 970,000
6402-60003 | Mound Street & Spring Street Sewer Petition 1,052,990 68,390 - - - - - 984,600 1,052,990 -
6402-60136 | Naegele Lift Station Improvements 184,930 12,735 72,195 100,000 - - - - 184,930 172,195
6402-60137 | Nature Run Lift Station Upgrade 332,440 12,735 210,705 109,000 - - - - 332,440 319,705
6402-60116 | Newtonsville Collection System Assessment 4,772,590 204,420 296,870 1,157,000 3,114,300 - - - 4,772,590 4,568,170
6402-60117 | Newtonsville WWTP 3,581,490 148,390 340,600 1,105,000 1,987,500 - - - 3,581,490 3,433,100
6402- Nine Mile Collection Improvements 1,280,000 - - 115,000 65,000 1,100,000 - - 1,280,000 1,280,000
6402-60114 | Nine Mile WWTP Blower Upgrade 394,800 19,800 375,000 - - - - - 394,800 375,000
6402-60133 | O'Bannon Trunk Sewer Improvements 3,473,910 40,060 158,850 300,000 1,095,000 1,880,000 - - 3,473,910 3,433,850
6402- O'Bannon WWTP Bio-Solids Dewatering 1,180,000 - - - - - 1,180,000 - 1,180,000 1,180,000
651-0042 MOaI;annon WWTP Reclaimed Water Pumps and Force 108,000 : : ) ) } } 108,000 108,000 )
6402- O'Bannon WWTP Tertiary Filter Replacement 1,310,000 - 110,000 700,000 500,000 - - - 1,310,000 1,310,000
6402- Old SR 74 Widening Olive Branch-Stonelick to Armstrong 105,000 : : 105,000 ) } } } 105,000 105,000
Blvd Improvements
6402- Olive Branch-Stonelick Sewer Extension 1,870,000 20,000 - - - - - 1,850,000 1,870,000 -
651-0125 Shayler Run - Segment E 1,262,100 163,960 - - - - - 1,098,140 1,262,100 -
6402-60138 | Shayler Run Upstream Sewer Upgrade 1,194,625 5,700 98,925 100,000 990,000 - - - 1,194,625 1,188,925
6402- SR 132 Lift Station Improvements 170,000 - - 20,000 150,000 - - - 170,000 170,000
6402- SR 132 Sewer Improvements 755,000 - - - - - - 755,000 755,000 -
6402-60001 | Utilities Relocations 600,000 - 100,000 100,000 100,000 100,000 100,000 100,000 600,000 500,000
6402- Wards Corner Road Sewer Petition 430,000 - - - - - - 430,000 430,000 -
6402- Wastewater Model Maintenance 100,000 - 50,000 25,000 25,000 - - - 100,000 100,000
6402-60049 | Wastewater Stream Revetment 525,464 275,464 50,000 50,000 50,000 50,000 50,000 - 525,464 250,000
6402- Wastewater Treatment Plant Rehabilitation 2,000,000 - - 400,000 400,000 400,000 400,000 400,000 2,000,000 1,600,000
6402- Wolfpen-Pleasant Hill Road Sewer Upgrades 1,051,000 - - 100,000 65,000 886,000 - - 1,051,000 1,051,000
TOTAL 78,195,805 3,730,405 7,273,460 9,393,400 11,666,800 8,601,000 4,180,000 33,350,740 78,195,805 41,114,660




2016 Wastewater Capital Improvement Project Summary

Description Funding Source Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total *A_cli_lo'tilw
Aicholtz Road Connector - Sewer Replacement - | - 72,000 - - 72,000 - - - - 72,000 72,000
Capital Improvement Fund - - - 72,000 - - - - 72,000 72,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Aicholtz Road Phase Il (Ilvy Pt.) Sewer - - 365,769 29,669 336,100 - - - - - 365,769 336,100
Improvements Capital Improvement Fund - 29,669 336,100 - - - - - 365,769 336,100
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - -
Arrowhead Wastewater Treatment Plant Elimination - - 1,125,000 - - - 125,000 1,000,000 - - 1,125,000 1,125,000
Capital Improvement Fund - - - - 125,000 1,000,000 - - 1,125,000 1,125,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Beechmont South Lift Station Improvements - - 299,930 12,735 106,195 181,000 - - - - 299,930 287,195
Capital Improvement Fund - 12,735 106,195 181,000 - - - - 299,930 287,195
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Bethel Area Sewer Replacement MEF P2-08 - 1,781,936 179,786 462,750 1,139,400 - - - - 1,781,936 1,602,150
Capital Improvement Fund - 179,786 462,750 295,444 - - - - 937,980 758,194
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant OPWC - - - 843,956 - - - - 843,956 843,956
Biosolids Dewatering Equipment - - 788,000 730,500 57,500 - - - - - 788,000 57,500
Capital Improvement Fund - 730,500 57,500 - - - - - 788,000 57,500
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Collection System Rehabilitation - - 9,850,000 - - 1,500,000 2,000,000 2,000,000 2,000,000 2,350,000 9,850,000 7,500,000
Capital Improvement Fund - - - 1,500,000 2,000,000 2,000,000 2,000,000 2,350,000 9,850,000 7,500,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Collection System Rehabilitation - 2015 - - 2,190,020 1,416,850 773,170 - - - - - 2,190,020 773,170
Capital Improvement Fund - 1,416,850 773,170 - - - - - 2,190,020 773,170
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Collection System Rehabilitation - 2016 - - 2,950,000 - 2,000,000 950,000 - - - - 2,950,000 2,950,000
Capital Improvement Fund - - 2,000,000 950,000 - - - - 2,950,000 2,950,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Commercial Revenue Enhancement - - 600,000 - 100,000 100,000 100,000 100,000 100,000 100,000 600,000 500,000
Capital Improvement Fund - - 100,000 100,000 100,000 100,000 100,000 100,000 600,000 500,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Concord Lift Station Improvements - - 170,000 - - 20,000 150,000 - - - 170,000 170,000
Capital Improvement Fund - - - 20,000 150,000 - - - 170,000 170,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -

Grant




2016 Wastewater Capital Improvement Project Summary

Description Funding Source Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total *A_cli_lo'tilw
Crescent Drive Lift Station Elimination - | - 155,000 - - - - - - 155,000 155,000 -
Capital Improvement Fund - - - - - - - 155,000 155,000 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Environmental Upgrades - WWTP - - 6,000,000 - - - - - - 6,000,000 6,000,000 -
Capital Improvement Fund - - - - - - - 6,000,000 6,000,000 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
GIS - Sewer Share - - 100,000 25,000 - 25,000 - 25,000 - 25,000 100,000 50,000
Capital Improvement Fund - 25,000 - 25,000 - 25,000 - 25,000 100,000 50,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Hall Run Sewer Protection - - 100,000 - 100,000 - - - - - 100,000 100,000
Capital Improvement Fund - - 100,000 - - - - - 100,000 100,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Hall Run Sewer Replacement & EQ Expansion LEF-P1-08 - 3,013,689 13,689 - - - - - 3,000,000 3,013,689 -
Capital Improvement Fund - 13,689 - - - - - 3,000,000 3,013,689 -
Assessment - - - - - - - - - -
Loan- - - - - - - - - - -
Grant- - - - - - - - - - -
Indianview Lift Station Improvements - - 424,240 39,240 - - 25,000 10,000 350,000 - 424,240 385,000
Capital Improvement Fund - 39,240 - - 25,000 10,000 350,000 - 424,240 385,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Lewis Road Trunk Sewer LHR P2-T2 - 1,040,000 - - - 90,000 950,000 - - 1,040,000 1,040,000
Capital Improvement Fund - - - - 90,000 950,000 - - 1,040,000 1,040,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Liftstation Generators - - 300,000 - - 100,000 100,000 100,000 - - 300,000 300,000
Capital Improvement Fund - - - 100,000 100,000 100,000 - - 300,000 300,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
LIMS/WIMS Upgrades - - 150,000 - 150,000 - - - - - 150,000 150,000
Capital Improvement Fund - - 150,000 - - - - - 150,000 150,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - OPWC - - - - - - - - - -
Locust Lake Lift Station and Conveyance Improveme¢] MEF P1-03 & l\/| - 1,127,500 - 92,500 500,000 535,000 - - - 1,127,500 1,127,500
Capital Improvement Fund - - 92,500 500,000 535,000 - - - 1,127,500 1,127,500
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Lower East Fork WWTP Expansion - - 14,150,000 - - - - - - 14,150,000 14,150,000 -
Capital Improvement Fund - - - - - - - 14,150,000 14,150,000 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -




2016 Wastewater Capital Improvement Project Summary

Description Funding Source Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total *A_cli_lo'tilw
Lower East Fork WWTP Sludge Line Improvements - | - 80,000 - 80,000 - - - - 80,000 80,000
Capital Improvement Fund - - 80,000 - - - - 80,000 80,000
Assessment - - - - - - - - -
Loan - - - - - - - - -
Grant - - - - - - - - -
MEF WWTP Grit & Screening Building Roof - - 423,200 151,100 272,100 - - - - 423,200 272,100
Replacement Capital Improvement Fund - 151,100 272,100 - - - - 423,200 272,100
Assessment - - - - - - - - -
Loan - - - - - - - - -
Grant - - - - - - - - -
MEF WWTP Safety Improvements - - 230,000 - 230,000 - - - - 230,000 230,000
Capital Improvement Fund - - 230,000 - - - - 230,000 230,000
Assessment - - - - - - - - -
Loan - - - - - - - - -
Grant - - - - - - - - -
Miamiville Proper Sewer Assessment LVHR-7 13 1,845,000 - - - - - 1,845,000 1,845,000 -
Capital Improvement Fund - - - - - - 170,000 170,000 -
Assessment - - - - - - 1,675,000 1,675,000 -
Loan - - - - - - - - -
Grant - - - - - - - - -
Miamiville Sewer Extension - - 1,130,181 160,181 650,000 320,000 - - - 1,130,181 970,000
Capital Improvement Fund - 7,800 615,000 (468,550) - - - 154,250 146,450
Assessment - - - - - - - - -
Loan - - - - - - - - -
Grant - Duke/Miami Twp - 152,381 35,000 788,550 - - - 975,931 823,550
Mound Street & Spring Street Sewer Petition - - 1,052,990 68,390 - - - - 984,600 1,052,990 -
Capital Improvement Fund - 68,390 - - - - 25,000 93,390 -
Assessment - - - - - - 959,600 959,600 -
Loan - - - - - - - - -
Grant - - - - - - - - -
Naegele Lift Station Improvements - - 184,930 12,735 72,195 100,000 - - - 184,930 172,195
Capital Improvement Fund - 12,735 72,195 100,000 - - - 184,930 172,195
Assessment - - - - - - - - -
Loan - - - - - - - - -
Grant - - - - - - - - -
Nature Run Lift Station Upgrade - - 332,440 12,735 210,705 109,000 - - - 332,440 319,705
Capital Improvement Fund - 12,735 210,705 109,000 - - - 332,440 319,705
Assessment - - - - - - - - -
Loan - - - - - - - - -
Grant - - - - - - - - -
Newtonsville Collection System Assessment SLC-P1-T1 11 4,772,590 204,420 296,870 1,157,000 3,114,300 - - 4,772,590 4,568,170
Capital Improvement Fund - 204,420 296,870 1,157,000 (1,061,400) - - 596,890 392,470
Assessment - - - - - - - - -
Loan - - - - 2,562,450 - - 2,562,450 2,562,450
Grant - USDA/RD & OPWC - - - - 1,613,250 - - 1,613,250 1,613,250
Newtonsville WWTP SLC-P1-T1 11 3,581,490 $148,390 340,600 1,105,000 1,987,500 - - 3,581,490 3,433,100
Capital Improvement Fund - 148,390 340,600 1,105,000 (1,084,400) - - 509,590 361,200
Assessment - - - - - - - - -
Loan - - - - 1,885,150 - - 1,885,150 1,885,150
Grant - USDA/RD & OPWC - - - - 1,186,750 - - 1,186,750 1,186,750
Nine Mile Collection Improvements NML P1-01 - 1,280,000 - - 115,000 65,000 1,100,000 - 1,280,000 1,280,000
Capital Improvement Fund - - - 115,000 65,000 1,100,000 - 1,280,000 1,280,000
Assessment - - - - - - - - -
Loan - - - - - - - - -

Grant




2016 Wastewater Capital Improvement Project Summary

Description Funding Source Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total *A_cli_lo'tilw
Nine Mile WWTP Blower Upgrade - - 394,800 19,800 375,000 - - - - - 394,800 375,000
Capital Improvement Fund - 19,800 355,000 - - - - - 374,800 355,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant-Duke - - 20,000 - - - - - 20,000 20,000
O'Bannon Trunk Sewer Improvements OBN P1-02 - 3,473,910 40,060 158,850 300,000 1,095,000 1,880,000 - - 3,473,910 3,433,850
Capital Improvement Fund - 40,060 158,850 300,000 1,095,000 1,880,000 - - 3,473,910 3,433,850
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
O'Bannon WWTP Bio-Solids Dewatering - - 1,180,000 - - - - - 1,180,000 - 1,180,000 1,180,000
Capital Improvement Fund - - - - - - 1,180,000 - 1,180,000 1,180,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
O'Bannon WWTP Reclaimed Water Pumps and - - 108,000 - - - - - - 108,000 108,000 -
Force Main Capital Improvement Fund - - - - - - - 108,000 108,000 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
O'Bannon WWTP Tertiary Filter Replacement - - 1,310,000 - 110,000 700,000 500,000 - - - 1,310,000 1,310,000
Capital Improvement Fund - - 110,000 700,000 500,000 - - - 1,310,000 1,310,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Old SR 74 Widening Olive Branch-Stonelick to - - 105,000 - - 105,000 - - - - 105,000 105,000
Armstrong Blvd Improvements Capital Improvement Fund - - - 105,000 - - - - 105,000 105,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Olive Branch-Stonelick Sewer Extension - - 1,870,000 20,000 - - - - - 1,850,000 1,870,000 -
Capital Improvement Fund - 20,000 - - - - - 1,850,000 1,870,000 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Shayler Run - Segment E LEF-P2-19 - 1,262,100 163,960 - - - - - 1,098,140 1,262,100 -
Capital Improvement Fund - 163,960 - - - - - 1,098,140 1,262,100 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Shayler Run Upstream Sewer Upgrade LEF-P1-01 - 1,194,625 5,700 98,925 100,000 990,000 - - - 1,194,625 1,188,925
Capital Improvement Fund - 5,700 98,925 100,000 990,000 - - - 1,194,625 1,188,925
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
SR 132 Lift Station Improvements - - 170,000 - - 20,000 150,000 - - - 170,000 170,000
Capital Improvement Fund - - - 20,000 150,000 - - - 170,000 170,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant = = = = = = = = = =
SR 132 Sewer Improvements MEF-P2-24 - 755,000 - - - - - - 755,000 755,000 -
Capital Improvement Fund - - - - - - - 755,000 755,000 -
Assessment - - - - - - - - - -
Loan - - - - - - - - - -

Grant




2016 Wastewater Capital Improvement Project Summary

Description Funding Source Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total *A_cli_lo'tilw
Utilities Relocations - | - 600,000 - 100,000 100,000 100,000 100,000 100,000 100,000 600,000 500,000
Capital Improvement Fund - - 100,000 100,000 100,000 100,000 100,000 100,000 600,000 500,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Wards Corner Road Sewer Petition - - 430,000 - - - - - - 430,000 430,000 -
Capital Improvement Fund - - - - - (360,000) - 430,000 70,000 (360,000)
Assessment - - - - - 360,000 - - 360,000 360,000
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Wastewater Model Maintenance - - 100,000 - 50,000 25,000 25,000 - - - 100,000 100,000
Capital Improvement Fund - - 50,000 25,000 25,000 - - - 100,000 100,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Wastewater Stream Revetment - - 525,464 275,464 50,000 50,000 50,000 50,000 50,000 - 525,464 250,000
Capital Improvement Fund - 275,464 50,000 50,000 50,000 50,000 50,000 - 525,464 250,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Wastewater Treatment Plant Rehabilitation - - 2,000,000 - - 400,000 400,000 400,000 400,000 400,000 2,000,000 1,600,000
Capital Improvement Fund - - - 400,000 400,000 400,000 400,000 400,000 2,000,000 1,600,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
Wolfpen-Pleasant Hill Road Sewer Upgrades LEF-P1-04 - 1,051,000 - - 100,000 65,000 886,000 - - 1,051,000 1,051,000
Capital Improvement Fund - - - 100,000 65,000 886,000 - - 1,051,000 1,051,000
Assessment - - - - - - - - - -
Loan - - - - - - - - - -
Grant - - - - - - - - - -
TOTAL Expenditures 78,195,805 3,730,405 7,273,460 9,393,400 11,666,800 8,601,000 4,180,000 33,350,740 78,195,805 41,114,660
Capital Improvement Fund 66,113,718 3,578,024 7,218,460 7,760,894 4,419,200 8,241,000 4,180,000 30,716,140 66,113,718 31,819,554
Assessment 2,994,600 - - - - 360,000 - 2,634,600 2,994,600 360,000
Loan 4,447,600 - - - 4,447,600 - - - 4,447,600 4,447,600
Grant 4,639,887 152,381 55,000 1,632,506 2,800,000 - - - 4,639,887 4,487,506
*Adjusted 5 year plan = 2016-2020 Expenditure Plan




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Aicholtz Road Connector - Sewer Replacement 6402- Project Manager:
Justificatit Petition Capacity

Description: Replacement of approximately 119" feet of 12" sanitary sewer and 956" of 8" sanitary sewer to accommodate the Aicholtz BOH Need

Connector TID Roadway Improvement Project. Mast;rLPIan Consent Order
Township Union Coordinates:
Annual Effect on Operations: $ 200 O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Constructed w/ TID Project
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $72,000 $72,000 $72,000
Misc $0 $0
Total $72,000 $0 $0 $72,000 $0 $0 $0 $0 $72,000

Capital Improvement Fund $ - $ - $ 72,000 $ - $ - $ $ - $ 72,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Problems:

Notes:

TID responsible for 100% of cost for sewer on Rust Lane and Aicholtz Road (west of I-275), estimated at $125,625.
Estimated cost of construction along the eastern alignment of Aicholtz Road is $72,000.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Aicholtz Road Phase Il (lvy Pt.) Sewer Improvements  6402-60077 Project Manager: CR
Justificatit Petition

Description: Construction of approximately 2,200 feet of 12" new sanitary sewer, that replaces approximately 375 feet of existing 8" BOH Need

sewer on Aicholtz Road, eliminates a capacity bottleneck, and provides additional capacity for future commercial M n LEF P3-20 Consent Order

development. % Other
Township Union Coordinates:
Annual Effect on Operations: $ 500 O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Constructed w/ TID Project
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans MSP $13;600-$11,506, $17,906 $17,906 $17,906
Date Complete: |Bayer Becker $6400

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $336,100 $336,100 $336,100
Misc $1,734 $1,734 $1,734

Thelen-geotech $10,029 $10,029 $10,029
Total $365,769 $29,669 $336,100 $0 $0 $0 $0 $0 $365,769

Capital Improvement Fund $ 29,669 $ 336,100 $ - $ - $ - $ - $ - $ 365,769
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Eliminates a capacity bottleneck and provides capacity for future commercial development (Economic Development).

Problems:

Notes:

Design is being coordinated with TID road and storm sewer improvements

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Arrowhead Wastewater Treatment Plant Elimination 6402- Project Manager:
Justificatit Petition Capacity

Description: Elimination of a package wastewater treatment plant constructed in 1972. Flow to be directed to Wards Corner Regional BOH

WWTP. Master Plan Consent Order

XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $100,000 $100,000 $100,000
Date Complete:

Land/Easements $25,000 $25,000 $25,000
Construction Engineering $0 $0
and Inspection
General Contractor $1,000,000 $1,000,000 $1,000,000
Misc $0 $0
Total $1,125,000 $0 $0 $0 $125,000 $1,000,000 $0 $0 $1,125,000

Capital Improvement Fund $ - $ - $ - $ 125,000 $ 1,000,000 $ - $ - $ 1,125,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Eliminates an aging package plant and assists with regionalization.

Problems:

Elimination of package plant will require approximately 3 miles of gravity sewer routed along the bike trail.
Lift Station Option will require a new lift station, approximately 1 mile of force main, and approximately 3,000 feet of sewer from the Indian Lookout LS on the Todd (Gun Club) property.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Beechmont South Lift Station Improvements 6402-60135 Project Manager: KK
Justificati Petition Capacity

Description: BOH

Upgrade to the pumps, controls, piping and valves of the Beechmont Sounth lift station. Master Plan Consent Order

XL Other
Township Union Coordinates:
Annual Effect on Operations: $ 10,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans B&N $18,930 $12,735 $6,195 $18,930
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $281,000 $100,000 $181,000 $281,000
Misc $0 $0
Total $299,930 $12,735 $106,195 $181,000 $0 $0 $0 $0 $299,930

Capital Improvement Fund $ 12,735 $ 106,195 $ 181,000 $ - $ - $ - $ - $ 299,930
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Bethel Area Sewer Replacement 6402-60106 Project Manager: JG
Justification: Petition CCapaci

Description: Replacement and upsizing of approximately 7,300 feet of various size sewer mains in the Bethel area to BOH Need>

address capacity issues identified during flow monitoring study completed in 2012 & 2013. MEF P2-08

XL Other
Township Tate Coordinates:
Annual Effect on Operations: $ 1,200 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering FTC&H $80,000 $80,000 $80,000
Date Complete:
Detail Plans FTC&H $95,560 $92,810 $2,750 $95,560
Date Complete:

Land/Easements $70,000 $70,000 $70,000
Construction Engineering $0 $0
and Inspection
General Contractor $1,519,400 $380,000 $1,139,400 $1,519,400
Misc $10,000 $10,000 $10,000

THELEN $6,976 $6,976 $6,976
Total $1,781,936 $179,786 $462,750 $1,139,400 $0 $0 $0 $0 $1,781,936

Capital Improvement Fund $ 179,786 $ 462,750 $ 295,444 % - $ - $ - $ - $ 937,980
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant OPWC $ - $ - $ - $ 843,956  $ - $ - $ - $ - $ 843,956

Positive Aspects of Project:

Reduces and/or eliminates wet weather overflows at the Bethel Lift Station.
Project address parts of WWMPU Projects MEF P2-08, P1-02, P1-01, P2-07, P2-06, P2-05

|Pr0b|ems: Easements, Manpower, Materials, Weather, etc

Notes:

Preliminary Engineering for lift station storage upsizing included flow monitoring, rain gauge, and InfoWorks Model verification.
Upsizing of lift station storage is not necessary. However, capacity issues in the collections system were identified. Project has been adjusted to represent the change from additional storage to sewer replacement.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Biosolids Dewatering Equipment 6402-60120 Project Manager: KK
Justificatit Petition Capacity
Description: BOH
Procurement and installation of biosolids dewatering equipment (Centrifuge) for installation at the Middle East Fork WWTP. Master Plan Consent Order
XL Other
Township Batavia Coordinates:
Annual Effect on Operations: $ 4,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans B&N $71,300 $71,300 $71,300
Date Complete:
Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $708,000 $650,500 $57,500 $708,000
Misc $8,700 $8,700 $8,700
Permits
Total $788,000 $730,500 $57,500 $0 $0 $0 $0 $0 $788,000
Capital Improvement Fund $ 730,500 $ 57,500 $ - $ - $ - $ $ - $ 788,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -
Loan $ - $ - $ - $ - $ - $ $ - $ -
Grant $ - $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Provides a reliable and permanent dewatering system at the MEF WWTP.

Problems:

Notes:

Currently, a shared portable centrifuge is used for biosolids dewatering at the MEF, O'Bannon, and 9-Mile WWTP's. Due to volume of solids produced, it is often very difficult to maintain optimal solids inventory, which can
jeopardize compliance with final effluent limits. Benefit/Cost analysis of centrifuge vs. belt press to be conducted. Also, consider B/C analysis for reduced labor needed to transport portable centrifuge to/from MEF. Consider
permanent installation of existing centrifuge at MEF and purchase of smaller, portable centrifuge for O'Bannon & 9-Mile.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Collection System Rehabilitation 6402-62002 Project Manager: JG
Justificatit Petition Capacity

Description: . . - - : : . . py . o BOH

This work will include rehabilitation of existing portions of the collection system that have reached their useful life. Areas will be identified and

L . Master Plan Consent Order
prioritized using CCTV data.
XL Other
Township Countywide Coordinates:
Annual Effect on Operations: $ - O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: Unknown RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0 $0
Date Complete:
Detail Plans $0 $0 $0
Date Complete:

Land/Easements $0 $0 $0
Construction Engineering $0 $0 $0
and Inspection
General Contractor $9,850,000 $0 $1,500,000 $2,000,000 $2,000,000 $2,000,000 $2,350,000 $9,850,000
Misc $0 $0 $0
Total $9,850,000 $0 $0 $1,500,000 $2,000,000 $2,000,000 $2,000,000 $2,350,000 $9,850,000

Capital Improvement Fund $ - $ - $ 1,500,000 $ 2,000,000 $ 2,000000 $ 2,000,000 $ 2,350,000 $ 9,850,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

Rehabilitates (slip lining, pipe bursting, etc.) existing, deteriorated infrastructure.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Collection System Rehabilitation - 2015 6402-62005 Project Manager: JG
Justificatit Petition Capacity

Description: o : PP " . : . . BOH

Rehabilitation of approximately 12,960 feet of 6", 8", 15" & 21" sanitary sewer main, 52 manholes and the installation of 77 lateral cleanouts M Pl c ord

along Aldor Ln, Michael Dr, Ninemile-Tobasco Rd, Davis Rd, Clough Pike, North Presidential Dr, Madison Park, and on the airport property. ast;rL an onsce)rtlltjerr er
Township Pierce, Union & Batavia Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $2,190,020 $1,416,850 $773,170 $2,190,020
Misc $0 $0
Total $2,190,020 $1,416,850 $773,170 $0 $0 $0 $0 $0 $2,190,020

Capital Improvement Fund $ 1,416,850 $ 773,170 $ - $ - $ - $ - $ - $ 2,190,020
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Rehabilitates by slip lining existing, deteriorated infrastructure.

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Collection System Rehabilitation - 2016 6402- Project Manager: JG
Justification: Petition Capacity

Description: Rehabilitation of approximately 21,243 of 8" & 18" sanitary sewer main, 68 manholes and the installation of lateral cleanouts along Seabrook BOH @

Way, Timber Creek Drive, Shady Lane, Old SR 32, Mil Haven Drive, Hospital Drive and Bauer Road. Mast;lr—Plan Consent Order
Township Batavia & Union Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: yes RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $2,950,000 $2,000,000 $950,000 $2,950,000
Misc $0 $0
Total $2,950,000 $0 $2,000,000 $950,000 $0 $0 $0 $0 $2,950,000

Capital Improvement Fund $ - $ 2,000,000 $ 950,000 $ - $ - $ - $ - $ 2,950,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Rehabilitates by slip lining existing, deteriorated infrastructure.

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed



2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Commercial Revenue Enhancement 6402- Project Manager:
Justificatit Petition i

Description: BOH

New sewer improvements to increase commercial revenues. Master Plan Consent Order

XL Other
Township Countywide Coordinates:
Annual Effect on Operations: unknown O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: Unknown RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0 $0
Date Complete:
Detail Plans $0 $0 $0
Date Complete:

Land/Easements $0 $0 $0
Construction Engineering $0 $0 $0
and Inspection
General Contractor $0 $0 $0
Misc $600,000 $0 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000
Total $600,000 $0 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

Capital Improvement Fund $ - $ 100,000 $ 100,000 $ 100,000 $ 100,000 $ 100,000 $ 100,000 $ 600,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Increased sewer revenues through commercial development, which promotes minimized adjustment of sewer rates for all customers.

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed



2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Concord Lift Station Improvements 6402- Project Manager:
Justificatit Petition Capacity

Description: BOH

Evaluation and design of necessary improvements to the lift station. Master Plan Consent Order

XL Other
Township Tate Coordinates:
Annual Effect on Operations: unknown O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $20,000 $20,000 $20,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $150,000 $150,000 $150,000
and Inspection
General Contractor $0 $0
Misc $0 $0
Total $170,000 $0 $0 $20,000 $150,000 $0 $0 $0 $170,000

Capital Improvement Fund $ - $ - $ 20,000 $ 150,000 $ - $ - $ - $ 170,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Crescent Drive Lift Station Elimination 6402- Project Manager:
Justificatit Petition Capaci

Description: BOH _Need >

Addition of approximately 900 feet of 8" sanitary sewer to eliminate the lift station. Master Plan Consent Order

XL
Township Pierce Coordinates:
Annual Effect on Operations: $ 100 O&Mlyear RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Easement
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $10,000 $10,000 $10,000
Date Complete:

Land/Easements $10,000 $10,000 $10,000
Construction Engineering $0 $0
and Inspection
General Contractor $135,000 $135,000 $135,000
Misc $0 $0
Total $155,000 $0 $0 $0 $0 $0 $0 $155,000 $155,000

Capital Improvement Fund $ - $ - $ - $ - $ - $ - $ 155,000 $ 155,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems: Easements

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Environmental Upgrades - WWTP 6402- Project Manager:
Justificatit Petition Caiacity
Description: Treatment plant upgrades to address new permit limits as a result of the TMDL for East Fork of the Little BOH leed>
Miami River (EFLMR), Master Plan Consent Order
XL Cothe
Township Countywide Coordinates:
Annual Effect on Operations: unknown O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $480,000 $480,000 $480,000
Date Complete:
Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $5,520,000 $5,520,000 $5,520,000
Misc $0 $0
Total $6,000,000 $0 $0 $0 $0 $0 $0 $6,000,000 $6,000,000
Capital Improvement Fund $ - $ - $ - $ - $ - $ - $ 6,000,000 $ 6,000,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ -
Loan $ - $ - $ - $ - $ - $ - $ - $ -
Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Will bring WWTP's into compliance with anticipated OEPA permit limit requirements established in NPDES Permits

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : GIS - Sewer Share 6402- Project Manager:
Justificatit Petition Capacity

Description: BOH Need

Aerial photography of County for application in GIS Master Plan Consent Order

XL
Township Countywide Coordinates:
Annual Effect on Operations: N/A O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $0 $0
Misc $100,000 $25,000 $25,000 $25,000 $25,000 $100,000
Total $100,000 $25,000 $0 $25,000 $0 $25,000 $0 $25,000 $100,000

Capital Improvement Fund $ 25,000 $ - $ 25,000 $ - $ 25000 $ - $ 25,000 $ 100,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
CCWRD's contribution to the GIS ortho photos

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed



2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Hall Run Sewer Protection 6402- Project Manager:
Justification: Petition Capacity

Description: BOH

Installation of material to protect approximately 400" of existing sanitary from stream erosion. Master Plan Consent Order

XL Other
Township Union Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Site access/easement
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $100,000 $100,000 $100,000
Misc $0 $0
Total $100,000 $0 $100,000 $0 $0 $0 $0 $0 $100,000

Capital Improvement Fund $ - $ 100,000 $ - $ - $ - $ - $ - $ 100,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Protection of existing sanitary sewer.

Problems:
Site access/easement

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Hall Run Sewer Replacement & EQ Expansion 6402- Project Manager: JG
Justification: Petition apaci

Description: Construction of approximately 1,500 feet of relief sewers downstream of the Hall Run EQ facility. Relief sewers to be constructed by "piggy BOH

backing", parallel installation, direct replacement, or pipe burst. Replacement of approximetly 1,730 of sewer south of Fischer Lane and @- LEF-P1-08 Consent Order

construction of an additional 3 MG equalization tank at the Hall Run EQ site. XL Other
Township Union Coordinates:
Annual Effect on Operations: O&M/Year Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Partial Coord. w/ TID
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans EMH&T $112,750 $12,750 $100,000 $112,750
Date Complete: [$12,750.00

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $2,900,000 $2,900,000 $2,900,000
Misc $939 $939 $939
Total $3,013,689 $13,689 $0 $0 $0 $0 $0 $3,000,000 $3,013,689

Capital Improvement Fund $ 13,689 $ - $ - $ - $ - $ - $ 3,000,000 $ 3,013,689
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan- $ - $ - $ - $ - $ - $ - $ - $ -

Grant- $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Provides additional downstream capacity to maximize the performance of the Hall Run EQ tank. Replaces undersized concrete sewers installed in 1965 and
provides additional wet weather storage at the Hall Run EQ facility.

SSES and I/l Removal to occur prior to design and construction of improvements. If I/l Removal is substantial, the need to construct the improvements may be unneccessary.
Pre and Post flow monitoring of I/l removal will determine needed improvements.

TID Coordination - Design / Replacement of approximately 647' of 12" sewer (replace w/ 18" sewer) to be coordinated with Tina Drive Extension Project.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Indianview Lift Station Improvements 651-0857 Project Manager:
Justification: Petition Capacity
Deseription: Replacement/relocation of existing lift station and force main. BOH
Master Plan Consent Order
XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0 $0
Date Complete:
Detail Plans $64,240 $39,240 $25,000 $64,240
Date Complete:

Land/Easements $10,000 $10,000 $10,000
Construction Engineering $0 $0 $0
and Inspection
General Contractor $350,000 $0 $350,000 $350,000
Misc $0 $0 $0
Total $424,240 $39,240 $0 $0 $25,000 $10,000 $350,000 $0 $424,240

Capital Improvement Fund $ 39,240 $ - $ - $ 25,000 $ 10,000 $ 350,000 $ - $ 424,240
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Replaces aged liftstation

Problems: Due to easement acquisition difficulties, the existing LS may be upgraded

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Lewis Road Trunk Sewer 6402- Project Manager:
Justification: Petition Capacit

Description: 5,500 feet of 12" trunk sewer along Lewis Road from the Belle Meade LS southwest to the new Lewis Road LS including a BOH @

500' bore under I-275. LHR P2-T2 Consent Order

XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ 1,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $75,000 $75,000 $75,000
Date Complete:

Land/Easements $15,000 $15,000 $15,000
Construction Engineering $0 $0
and Inspection
General Contractor $950,000 $950,000 $950,000
Misc $0 $0
Total $1,040,000 $0 $0 $0 $90,000 $950,000 $0 $0 | $1,040,000

Capital Improvement Fund $ - $ - $ - $ 90,000 $ 950,000 $ - $ - $ 1,040,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ -8 -8 -8 -8 - 8 -8 -8 -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Project eliminates the Belle Meade LS and transfers flow from the Miami Trails WWTP to the Wards Corner Regional WWTP

Problems: Easements

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Liftstation Generators 6402- Project Manager:
Justification: Petition Capacity

Description: BOH

Provides backup generators for use in power outages. Master Plan Consent Order

XL Other
Township Countywide Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: NA RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $300,000 $100,000 $100,000 $100,000 $300,000
Misc $0 $0
Total $300,000 $0 $0 $100,000 $100,000 $100,000 $0 $0 $300,000

Capital Improvement Fund $ - $ - $ 100,000 $ 100,000 $ 100,000 $ - $ - $ 300,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : LIMS/WIMS Upgrades 6402- Project Manager:
Justificatit Petition Capacity

Description: BOH

Upgrade of the Laboratory and Water Information Management System (LIMS/WIMS) Software. Master Plan Consent Order

XL Other
Township Countywide Coordinates:
Annual Effect on Operations: na O&Mlyr Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: na
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $0 $0
Misc $150,000 $150,000 $150,000
Total $150,000 $0 $150,000 $0 $0 $0 $0 $0 $150,000

Capital Improvement Fund $ - $ 150,000 $ - $ - $ - $ $ - $ 150,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant - OPWC $ - $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

. . Date of Update: 11-Jan-16
Project : :ﬁcrs\tlé';i;igﬂ Station and Conveyance 6402- Project Manager
P Justification: Petition Capacity>

Description: Addition of approximately 2600' of 6" FM and replacement of approxiamtely 3550' of 10" gravity sewer with 15" gravity sewer from the Locust Lake Lift Station to B

Chapel Road. MEF P1-03 & Consent Order

XL MEF P2-20 Other
Township Batavia Coordinates:
Annual Effect on Operations: $ 1,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $72,500 $72,500 $72,500
Date Complete:

Land/Easements $20,000 $20,000 $20,000
Construction Engineering $0 $0
and Inspection
General Contractor $1,035,000 $500,000 $535,000 $1,035,000
Misc $0 $0
Total $1,127,500 $0 $92,500 $500,000 $535,000 $0 $0 $0 $1,127,500

Capital Improvement Fund $ - $ 92,500 $ 500,000 $ 535,000 $ - $ - $ - $ 1,127,500
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Improves capacity and adds redundancy

Problems:
Easements, traffic, and bore under SR 125.

Notes:

RAGP - Resolution adopting General Plan ~ RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity = RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Lower East Fork WWTP Expansion 6402- Project Manager:
Justification: Petition Capacitp

Description: Expansion of the Lower East Fork Wastewater Treatment Plant from 9 MGD to 14 MGD. Includes a 3rd Oxidation Ditch, Additional Clarifier, filters, and influent M Btoil c mt d

pumping. May also include fine screening at headworks or additional screening d/s of final clarifier splitter box. as ilr_ an onsgr:herr er
Township Miami Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $650,000 $650,000 $650,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $500,000 $500,000 $500,000
and Inspection
General Contractor $13,000,000 $13,000,000 $13,000,000
Misc $0 $0
Total $14,150,000 $0 $0 $0 $0 $0 $0 $14,150,000 $14,150,000

Capital Improvement Fund $ - $ - $ - $ - $ - $ - $ 14,150,000 $ 14,150,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ -8 - 38 -3 - 38 -3 -8 -3 -

Positive Aspects of Project:

Provides additional capacity for future development

Problems: Permitting

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Lower East Fork WWTP Sludge Line Improvements 6402- Project Manager:
Justificatic Petition Capacity
Description: Installation of approximately 210 feet of ductile iron pipe between the wetwell and the dewatering building, pipe modifications to the aerobic digester valve vault, BOH
and installation of a parking area between the WWTP and the lab. Master Plan Consent Order
XL Other
Township Coordinates:
Annual Effect on Operations: $ 400 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:

Special Conditions:

Expenditure Plan

Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:
Land/Easements $0 $0
Construction Engineering $80,000 $80,000 $80,000
and Inspection
General Contractor $0 $0
Misc $0 $0
Total $80,000 $0 $80,000 $0 $0 $0 $0 $0 $80,000
Capital Improvement Fund $ - $ 80,000 $ - $ - $ - $ - $ - $ 80,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -
Loan $ - $ - $ - $ - $ - $ - $ - $ -
Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed



2016 Wastewater Capital Improvement Project Summary

: . - Date of Update: 11-Jan-16
Project : geEFla\g/eYr\;ZitGm & Screening Building Roof 6402-60126 Project Manager: JG
P Justificatit Petition Capacity

Description: BOH

Replacement of the roofing at the Middle East Fork WWTP Grit and Screening Buildings. Master Plan Consent Order

XL Other
Township Batavia Coordinates:
Annual Effect on Operations: $ O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: NA RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $12,500 $12,500 $12,500
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $410,700 $138,600 $272,100 $410,700
Misc $0 $0
Total $423,200 $151,100 $272,100 $0 $0 $0 $0 $0 $423,200

Capital Improvement Fund $ 151,100 $ 272,100 $ - $ - $ - $ $ - $ 423,200
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Provides protection to the WWTP's screening equipment

Necessity/Justification:

Due to the corrosive atmospheric conditions within the Grit and Screening Buildings, significant structural damage to the roofing system. This damage has also been identified in the roofing report prepared by Garland.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : MEF WWTP Safety Improvements 6402- Project Manager:
Justificatic Petition Capacity

Description: Renovation of the walkway, handrail and structural supports at the influent lift station, correction of the wall system BOH

moisture vapor control in the control room & laboratory areas, replacement of the HVAC within the control building and Master Plan Consent Order

replacement or elimination of the drop ceiling. XL Other
Township Batavia Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions:  RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $30,000 $30,000 $30,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $200,000 $200,000 $200,000
Misc $0 $0
Total $230,000 $0 $230,000 $0 $0 $0 $0 $0 $230,000

Capital Improvement Fund $ $ 230,000 $ - $ - $ - $ - $ - $ 230,000
Funding Source: Assessment $ $ - $ - $ - $ - $ - $ - $ -

Loan $ $ - $ - $ - $ - $ - $ - $ -

Grant $ $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Miamiville Proper Sewer Assessment 6402- Project Manager: CR
Justification: Petition Capacity

Description: BQOH 13

Installation of a wastewater collection system to serve the residents of Miamiville and vacinity. m LVHR-7 Consent Order

XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ 2,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $125,000 $125,000 $125,000
Date Complete:

Land/Easements $45,000 $45,000 $45,000
Construction Engineering $0 $0 $0
and Inspection
General Contractor $1,575,000 $1,575,000 $1,575,000
Misc $100,000 $100,000 $100,000
Total $1,845,000 $0 $0 $0 $0 $0 $0 $1,845,000 $1,845,000

Capital Improvement Fund $ - $ - $ - $ - $ - $ - $ 170,000 $ 170,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ 1,675,000 $ 1,675,000

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Provide sewer service for properties with on-site septic systems as identified in WWMPU and by the BOH.
Identified to protect MGS wellfields

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

RAGP - Resolution adopting General Plan ~ RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Miamiville Sewer Extension 6402-60122 Project Manager: KK
Justification: Petition Capacity

Description: Construction of approximately 3,200’ of new sanitary sewer along Loveland-Miamiville Road and SR 126 to benefit existing BOH

properties and proposed commercial development. Master Plan Consent Order

XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ 1,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: yes RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering Thelen $15,522 $15,522 $15,522
Date Complete:
Detail Plans Santoro $92,560 $92,560 $92,560
Date Complete:

Land/Easements $43,609 $43,609 $43,609
Construction Engineering $0 $0
and Inspection
General Contractor $970,000 $650,000 $320,000 $970,000
Misc Permitting $8,490 $8,490 $8,490
Total $1,130,181 $160,181 $650,000 $320,000 $0 $0 $0 $0 $1,130,181

Capital Improvement Fund $ 7,800 $ 615,000 $  (468,550) $ - $ - $ - $ - $ 154,250
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant - Duke/Miami Twp $ 152,381 $ 35,000 $ 788,550 $ - $ - $ - $ - $ 975,931

Positive Aspects of Project:

Partial funding from Miami Township TIF and Duke Energy incentive grant. Duke grant of $35,000.
Costs associated with over-sizing for future extensions/future development to be covered with CIP funds, $181,450.

Problems: Easements

Notes:

Miami Township responsible for project costs less costs for upsizing sewers.
Miami Township provide check in 2015 in amount of $152,381.03 for engineering design, easements, permitting, and secondary geotech investigation.
CCWRD responsilble for upsizing costs ($181,450) and preliminary geotech investigation ($8700).

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Mound Street & Spring Street Sewer Petition 6402-60003 Project Manager: CR
Justificati( Capacity
Description: Installation of approximately 4,440 feet of 8" sewer main along Mound & Spring Streets BOH Need
Master Plan Consent Order
XL Other
Township Tate Coordinates:
Annual Effect on Operations: $ 550 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering Woolpert $6,500 $6,500 $6,500
Date Complete:
Detail Plans Woolpert $58,190 $58,190 $58,190
Date Complete:

Land/Easements $5,500 $5,500 $5,500
Construction Engineering $0 $0
and Inspection
General Contractor $900,000 $900,000 $900,000
Misc $82,800 $3,700 $79,100 $82,800
Total $1,052,990 $68,390 $0 $0 $0 $0 $0 $984,600 $1,052,990

Capital Improvement Fund $ 68,390 $ - $ - $ - $ - $ - $ 25,000 $ 93,390
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ 959,600 $ 959,600

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Eliminates aged on-site septic systems and addresses a petition by property owners

Problems: Funding / In need of Grant money to offset assessment costs

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Naegele Lift Station Improvements 6402-60136 Project Manager: KK
Justificatit Petition Capacity

Description: BOH

Replacement of existing positive-prime wet well mounted lift station with a standard county submersible Master Plan Consent Order

pump type lift station. XL Other
Township Pierce Coordinates:
Annual Effect on Operations: $ 1,500 O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans B&N $18,930 $12,735 $6,195 $18,930
Date Complete:

Land/Easements $2,000 $2,000 $2,000
Construction Engineering $0 $0
and Inspection
General Contractor $164,000 $64,000 $100,000 $164,000
Misc $0 $0
Total $184,930 $12,735 $72,195 $100,000 $0 $0 $0 $0 $184,930

Capital Improvement Fund $ 12,735 $ 72,195 $ 100,000 $ - $ - $ - $ - $ 184,930
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Upgrade to aging lift station equipment that is reaching the end of its useful life.

Problems:

Maintaining existing service during construction.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Nature Run Lift Station Upgrade 6402-60137 Project Manager: KK
Justificatit Petition Capacity

Description: . . BOH

Upgrade to the pumps, pumping, controls, control panel, valves and generator of the Natures Run lift Master Plan Consent Order

station.

XL Other
Township Union Coordinates:
Annual Effect on Operations: $ 2,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans B&N $23,440 $12,735 $10,705 $23,440
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $309,000 $200,000 $109,000 $309,000
Misc $0 $0
Total $332,440 $12,735 $210,705 $109,000 $0 $0 $0 $0 $332,440

Capital Improvement Fund $ 12,735 $ 210,705 $ 109,000 $ - $ - $ - $ - $ 332,440
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Protection of the environment from raw sewage spills in the event of a loss of power.
Upgrade to aging lift station equipment that is reaching the end of its useful life.

Problems:

Maintaining existing service during construction.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Newtonsville Collection System Assessment 6402-60116 Project Manager: CR
Justificati(?.ﬁﬁm Capaci
Description: BOH 11
Collection system for the Village of Newtonsville and Surrounding/Adjacent Area. SLC-P1-T1 Consent Order
X Other
Township Wayne Coordinates:
Annual Effect on Operations: $ 2,500 O&M/Year Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No Unknown RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering Santoro $47,190 $47,190 $47,190
Date Complete: |CH2M Hill ($162,000) $161,770 $155,800 $5,970 $161,770
Detail Plans $188,400 $188,400 $188,400
Date Complete:
Land/Easements $252,000 $100,000 $152,000 $252,000
Construction Engineering $0 $0
and Inspection
General Contractor $4,111,800 $1,000,000 $3,111,800 $4,111,800
Misc $1,430 $1,430 $1,430
OPWC & USDA/RD Admin. $10,000 $2,500 $5,000 $2,500 $10,000
Total $4,772,590 $204,420 $296,870 $1,157,000 $3,114,300 $0 $0 $0 $4,772,590
Capital Improvement Fund $ 204420 $ 296,870 $ 1,157,000 $ (1,061,400) $ - $ - $ - $ 596,890
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -
Loan $ - $ - $ - $ 2,562,450 $ - $ - $ - $ 2,562,450
Grant - USDA/RD & OPWC  $ - $ - $ - $ - $ 1,613,250 $ - $ - $ - $ 1,613,250

Positive Aspects of Project:

Provides sewer service to residents in the area of the Village of Newtonsville and addresses failing on-site septic problems as identified by the BOH.
Project identified in 2011 Waste Water Master Plan Update SLC-P1-T1.

Problems: Easements, Manpower, Materials, Weather, Costs, etc

Notes:

Project is being submitted for USDA/RD & OPWC grant and loan funds.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project: Newtonsville WWTP 6402-60117 Project Manager: CR
Justificatit Petition Capacity
Description: BOH 11 < Need >
Waste Water Treatment Plant for the Village of Newtonsville and Surrounding/Adjacent Area. SLC-P1-T1 Consent Order
XL Other
Township Wayne Coordinates:
Annual Effect on Operations: $ 35,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering Santoro $43,860 $43,860 $43,860
Date Complete: |CH2M Hill ($105,000) $104,300 $104,300 $104,300
Detail Plans $317,100 $317,100 $317,100
Date Complete:
Land/Easements $20,000 $20,000 $20,000
Construction Engineering $196,300 $100,000 $96,300 $196,300
and Inspection
General Contractor $2,888,700 $1,000,000 $1,888,700 $2,888,700
Misc $1,230 $230 $1,000 $1,230
OPWC & USDA/RD Admin. $10,000 $2,500 $5,000 $2,500 $10,000
$3,581,490 $148,390 $340,600 $1,105,000 $1,987,500 $0 $0 $0 $3,581,490
Capital Improvement Fund $ 148390 $ 340,600 $ 1,105,000 $ (1,084,400) $ - $ - $ - $ 509,590
Funding Source: Assessment $ - $ - $ - $ - - $ - $ - $ -
Loan $ - $ - $ - $ 1885150 $ - $ - $ - $ 1,885,150
Grant - USDA/RD & OPWC  $ - $ - $ - $ - $ 1,186,750 $ - $ - $ - $ 1,186,750

Positive Aspects of Project:

Provides sewer service to residents in the area of the Village of Newtonsville and addresses failing on-site septic problems as identified by the BOH.

Problems: Easements, Manpower, Materials, Weather, Costs, etc
Possible difficulty in acquiring land and NPDES Permit

Notes:

Project is being submitted for USDA/RD & OPWC grant and loan funds.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Nine Mile Collection Improvements 6402- Project Manager:
Justificatit Petition

Description: BOH Need

Nine Mile collection system evaluation and I&I correction improvements NML P1-01 Consent Order

XL Other
Township Pierce Coordinates:
Annual Effect on Operations: $ 1,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $35,000 $35,000 $35,000
Date Complete:
Detail Plans $80,000 $80,000 $80,000
Date Complete:

Land/Easements $65,000 $65,000 $65,000
Construction Engineering $0 $0
and Inspection
General Contractor $1,100,000 $1,100,000 $1,100,000
Misc $0 $0
Total $1,280,000 $0 $0 $115,000 $65,000 $1,100,000 $0 $0 $1,280,000

Capital Improvement Fund $ - $ - $ 115,000 $ 65,000 $ 1,100,000 $ - $ - $ 1,280,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Flow Monitoring - I/I Study required as part of the Preliminary Engineering
Reduce and/or convey excessive I/l in trunk line

Problems: Easements, Manpower, Materials, Weather, Costs, etc
Project identified in 2011 Waste Water Master Plan Update NML-P1-01. Replacement of approximately 6000’ of sewer.

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Nine Mile WWTP Blower Upgrade 6402-60114 Project Manager: JG
Justificatic Petition Capacity

Description: Installation of two (2) new 60-HP positive displacement blowers for the digester tanks and one (1) new 10-HP positive displacement blower for the post- BOH

aeration. Also includes new air piping, valves, electrical, VFD's, instrumentation, programing and SCADA integration. Master Plan Consent Order

XL Other
Township Pierce Coordinates:
Annual Effect on Operations: unknown O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans EES $34,800 $19,800 $15,000 $34,800
Date Complete:

Land/Easements $0 $0
Construction Engineering $360,000 $360,000 $360,000
and Inspection
General Contractor $0 $0
Misc $0 $0
Total $394,800 $19,800 $375,000 $0 $0 $0 $0 $0 $394,800

Capital Improvement Fund $ 19,800 $ 355,000 $ - $ - $ - $ $ - $ 374,800
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant-Duke $ - $ - $ 20,000 $ - $ - $ - $ $ - $ 20,000

Positive Aspects of Project:

Replaces ages, inefficient centrifugal blowers.
Replaces aged, inefficient centrifugal blowers. Estimated annual energy savings is $30,000 per year.
This project qualifies for a Duke Energy incentive grant.

Costs for engineering services provided by operation’'s budget.

Problems: The WWTP most remain in operation during construction.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : O'Bannon Trunk Sewer Improvements 6402-60133 Project Manager: KK
Justificatic  Petition

Description: BOH Need

Sewer improvements to approximately 15,600 feet of sanitary sewer. @ OBN P1-02 Consent Order

XL Other
Township Goshen Coordinates:
Annual Effect on Operations: $ 2,500 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering Hazen $158,850 $158,850 $158,850
Date Complete:
Detail Plans BBS ($39,453) $264,460 $39,460 $225,000 $264,460
Date Complete:

Land/Easements $150,000 $75,000 $75,000 $150,000
Construction Engineering $0 $0
and Inspection
General Contractor $2,850,000 $1,000,000 $1,850,000 $2,850,000
Misc $50,600 $600 $20,000 $30,000 $50,600
Total $3,473,910 $40,060 $158,850 $300,000 $1,095,000 $1,880,000 $0 $0 $3,473,910

Capital Improvement Fund $ 40,060 $ 158,850 $ 300,000 $ 1,095,000 $ 1,880,000 $ - $ - $ 3,473,910
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Provides additional capacity for existing and future development and for excess wastewater flow during rain events
Flow Monitoring - I/l Study required as part of the Preliminary Engineering. Under contract late 2015 with flow monitoring in early 2016.

Problems: Siting, permitting, easement acquisition

The original equalization facility had OPWC pre/app funding in the amounts of $1,000,000.00 loan and $528,800.00 grant.
It is anticipated that this project will apply for and receive future OPWC Grant and Loan funding.

Notes:
fka O'Bannon Flow Equalization Facility

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : O'Bannon WWTP Bio-Solids Dewatering 6402- Project Manager:
Justificatit Petition Capacity
Description: Installation of a new permanent centrifuge, shelter, and blowers to provide bio-solids dewatering. BOH
Master Plan Consent Order
XL Other
Township Goshen Coordinates:
Annual Effect on Operations: $ 10,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $80,000 $80,000 $80,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $1,100,000 $1,100,000 $1,100,000
Misc $0 $0
Total $1,180,000 $0 $0 $0 $0 $0 $1,180,000 $0 $1,180,000

Capital Improvement Fund $ - $ - $ - $ - $ - $ 1,180,000 $ - $ 1,180,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Provides a dedicated covered centrifuge at the O'Bannon WWTP and replaces outdated blowers to the digesters.

Problems: Permitting, Funding

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

O'Bannon WWTP Reclaimed Water Pumps and Force

Date of Update:

11-Jan-16

Project : Main 651-0042 Project Manager: KK
Justificatit Petition Capaci

Description: Purchase and installation of 2 new pumps and approximately 1,350 feet of 6" force main to supply non-potable water BOH

(250,000 gpd) to O'Bannon Creek Golf Course. One pump will pump sludge to the centrifuge and one will pump treated Master Plan Consent Order

effluent to the O'Bannon Creek Golf Course. XL Other
Township Goshen Coordinates:
Annual Effect on Operations: $ 300 O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans In House $8,000 $8,000 $8,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $100,000 $100,000 $100,000
Misc $0 $0
Total $108,000 $0 $0 $0 $0 $0 $0 $108,000 $108,000

Capital Improvement Fund $ - $ - $ - $ - $ - $ $ 108,000 $ 108,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Beneficial re-use of treated effluent from the O'Bannon WWTP for irrigation at the O'Bannon Creek Golf Course. O'Bannon Creek Golf Course to compensate for reclaimed water used.

Problems:

New EPA Regulations for irrigating with treated effluent.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : O'Bannon WWTP Tertiary Filter Replacement 6402- Project Manager:
Justificatii Petition Capacity

Description: Replacement of two existing low head filters and cooresponding equipment with a single M B;O'_"Dl c

centralized tertiary filter unit and the evaluation of the plant's wet weather flow treatment as )GérL an onsgr:h raer

capacity. er
Township Goshen Coordinates:
Annual Effect on Operations: unknown O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: N/A RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $60,000 $60,000 $60,000
Date Complete:
Detail Plans $50,000 $50,000 $50,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $1,200,000 $700,000 $500,000 $1,200,000
Misc $0 $0
Total $1,310,000 $0 $110,000 $700,000 $500,000 $0 $0 $0 $1,310,000

Capital Improvement Fund $ - $ 110,000 $ 700,000 $ 500,000 $ - $ - $ - $ 1,310,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Combines the two existing filter units into one.

Improved filter efficiency.
Reduction in backwash flows.

Problems:

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Old SR 74 Widening Olive Branch-Stonelick to

Date of Update:

11-Jan-16

Project : Armstrong Bivd Improvements 6402- Project Manager: TC
9 p Justificatit Petition Capacity
Description: R . . . . L BOH
eplacement and relocation of approximately 235 feet of sanitary sewer & 194 feet of force main as part of a roadway widening and Master Pl c —ord

improvement project along Old SR 74 from Olive Branch-Stonelick Road to Armstrong Blvd. as ;rL an onS(e)Therr er
Township Union & Batavia Coordinates:
Annual Effect on Operations: $ 100 O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Coordinate w/ TID Project
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $105,000 $105,000 $105,000
Misc $0 $0
Total $105,000 $0 $0 $105,000 $0 $0 $0 $0 $105,000

Capital Improvement Fund $ - $ - $ 105,000 $ - $ - $ $ - $ 105,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Problems:

Notes:

CLE-CR171-4.89; PID No. 82582; Construction in 2016.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update:

11-Jan-16

Project : Olive Branch-Stonelick Sewer Extension 6402- Project Manager:
Justificatit Petition Capacity

Description: Extension of the sanitary sewer near the Olive Branch-Stonelick Interchange to serve unsewered areas and provide for M B;Ol—::l c Neteg d

elimination of the East Clough Lift Station as ;rL an onsent Jrder
Township Batavia & Union Coordinates:
Annual Effect on Operations: $ 1,300 O&Mlyear Resolutions: RAGP Construction: Bid Opening:

RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions: Coordinate w/ TID Project
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering HNTB $20,000 $20,000 $20,000
Date Complete:
Detail Plans $100,000 $100,000 $100,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $1,750,000 $1,750,000 $1,750,000
Misc $0 $0
Total $1,870,000 $20,000 $0 $0 $0 $0 $0 $1,850,000 $1,870,000

Capital Improvement Fund $ 20,000 $ - $ - $ - $ - $ - $ 1,850,000 $ 1,870,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ -8 -8 -8 -8 -8 - 8 - 8 -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Provides sanitary sewer service to unsewered / undeveloped property to encourage economic development; Provides gravity sewers to eliminate the East Clough Lift Station.
Preliminary Engineering to be coordinated with the TID road improvement. Preliminary Engineering will provide an approximate alignment and sewer sizing.

Problems: Easements, Permitting, Funding
CIP Funds intended for oversizing costs

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Shayler Run - Segment E 651-0125 Project Manager:
Justificatit Petition Capacity

Description: Replacement of existing trunk sewer, beginning at Stonelick Olive Branch and Shayler Creek and following the east fork of BOH Need

Shayler creek to Amelia Olive Branch Master Plan > LEF-P2-19  Consent Order

XL Other
Township Batavia & Union Township Coordinates:
Annual Effect on Operations: $ 2,500 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No Unknown RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans SWS $156,600 $156,600 $156,600
Date Complete:

Land/Easements $105,500 $5,500 $100,000 $105,500
Construction Engineering $0 $0
and Inspection
General Contractor $990,000 $990,000 $990,000
Misc $10,000 $1,860 $8,140 $10,000
Total $1,262,100 $163,960 $0 $0 $0 $0 $0 $1,098,140 $1,262,100

Capital Improvement Fund $ 163960 $ - $ - $ - $ - $ - $ 1,098,140 $ 1,262,100
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Conveys high wetweather flow

Problems: Easements, Permitting, Funding

Notes:
Potential coordination with TID project

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Shayler Run Upstream Sewer Upgrade 6402-60138 Project Manager: JG
Justificatic  Petition

Description: BOH Need

Replacement of approximately 4,900 feet of sewer main and the construction of a 3 million gallon storage facility. LEF-P1-01 Consent Order

XL Other
Township Union Coordinates:
Annual Effect on Operations: $ 1,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $54,625 $5,700 $48,925 $54,625
Date Complete:
Detail Plans $100,000 $50,000 $50,000 $100,000
Date Complete:

Land/Easements $50,000 $50,000 $50,000
Construction Engineering $0 $0
and Inspection
General Contractor $980,000 $980,000 $980,000
Misc $10,000 $10,000 $10,000
Total $1,194,625 $5,700 $98,925 $100,000 $990,000 $0 $0 $0 $1,194,625

Capital Improvement Fund $ 5700 $ 98,925 $ 100,000 $ 990,000 $ - $ - $ - $ 1,194,625
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Project identified in the WWMPU (LEF-P1-01)

Problems: Easements, Manpower, Materials, Weather, etc

Preliminary engineering shall include flow monitoring, model updating and recommendations for improvements.
Construction estimate does not include costs for storage facility.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : SR 132 Lift Station Improvements 6402- Project Manager:
Justificatit Petition Capacity

Description: BOH

Evaluation and design of necessary improvements to the lift station. Master Plan Consent Order

XL Other
Township Stonelick Coordinates:
Annual Effect on Operations: unknown O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 - $0
Date Complete:
Detail Plans $20,000 - $20,000 $20,000
Date Complete:

Land/Easements $0 - $0
Construction Engineering $150,000 - $150,000 $150,000
and Inspection
General Contractor $0 - $0
Misc $0 - $0
Total $170,000 $0 $0 $20,000 $150,000 $0 $0 $0 $170,000

Capital Improvement Fund $ - $ - $ 20,000 $ 150,000 $ - $ - $ - $ 170,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed



2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : SR 132 Sewer Improvements 6402- Project Manager:
Justificatic  Petition Capacity>

Description: Sewer upgrades along SR 132 between SR 125 and Stable Trails. Replacement of approximately 7,060 feet of existing 12" BOH I Need d

sewer with 24" sewer, between manholes 12901 and 3490. ..Master Pla MEF-P2-24  Consent Order

XL Other
Township Batavia Coordinates:
Annual Effect on Operations: $ 1,200 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: no RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $25,000 $25,000 $25,000
Date Complete:
Detail Plans $100,000 $100,000 $100,000
Date Complete:

Land/Easements $30,000 $30,000 $30,000
Construction Engineering $0 $0
and Inspection
General Contractor $600,000 $600,000 $600,000
Misc $0 $0
Total $755,000 $0 $0 $0 $0 $0 $0 $755,000 $755,000

Capital Improvement Fund $ - $ - $ - $ - $ - $ - $ 755,000 $ 755,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Preliminary Engineering to include flow monitoring to verify / identify capacity restriction, actual peak flows, etc.

Addresses spans of sewer that were installed at minimum slope and act as capacity restrictions

Part of project identified in the WWMPU (MEF-P2-24)

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Utilities Relocations 6402-60001 Project Manager:
Justificatit Petition Capacity
Description: ODOT - Utility relocations for ODOT projects and roadway improvements. BOH
Master Plan Consent Order
XL Other
Township Countywide Coordinates:
Annual Effect on Operations: na O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $600,000 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000
Misc $0 $0
Total $600,000 $0 $100,000 $100,000 $100,000 $100,000 $100,000 $100,000 $600,000

Capital Improvement Fund $ - $ 100,000 $ 100,000 $ 100,000 $ 100,000 $ 100,000 $ 100,000 $ 600,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Wards Corner Road Sewer Petition 6402- Project Manager: CR
Justificatic Capacity

Description: Installation of approximately 1,950 feet of 8" sewer main and appurtenances along Wards Corner Road to benefit 27 BOH Need

parcels. Master Plan Consent Order

XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ 250 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $40,000 $40,000 $40,000
Date Complete:

Land/Easements $20,000 $20,000 $20,000
Construction Engineering $0 $0
and Inspection
General Contractor $350,000 $350,000 $350,000
Misc $20,000 $20,000 $20,000
Total $430,000 $0 $0 $0 $0 $0 $0 $430,000 $430,000

Capital Improvement Fund $ - $ - $ - $ - $  (360,000) $ - $ 430,000 $ (360,000)
Funding Source: Assessment $ - $ - $ - $ - $ 360,000 $ - $ - $ 360,000

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Eliminates HSTS's and addresses a petition

Problems: Easements, Manpower, Materials, Weather, Costs, etc

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Wastewater Model Maintenance 6402- Project Manager:
Justificatit Petition Capacity

Description: BOH

Annual contract to provide maintenance on the CCWRD Infoworks sewer model. Master Plan Consent Order

XL
Township Countywide Coordinates:
Annual Effect on Operations: $ - O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $100,000 $50,000 $25,000 $25,000 $100,000
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $0 $0
Misc $0 $0
Total $100,000 $0 $50,000 $25,000 $25,000 $0 $0 $0 $100,000

Capital Improvement Fund $ - $ 50,000 $ 25,000 $ 25,000 $ - $ - $ - $ 100,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:
Provides for updating of the various modeled areas of the wastewater system

Problems:

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed



2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Wastewater Stream Revetment 6402-60049 Project Manager:
Justificatit Petition Capacity

Description: BOH

Improvements to existing infrastructure to protect against damage from creeks and/or storm water. Master Plan Consent Order

XL Other
Township Countywide Coordinates:
Annual Effect on Operations: $ O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans Stantec $36,032 $36,032 $36,032
Date Complete:

Land/Easements $0 $0
Construction Engineering $0 $0
and Inspection
General Contractor $489,432 $239,432 $50,000 $50,000 $50,000 $50,000 $50,000 $489,432
Misc $0 $0
Total $525,464 $275,464 $50,000 $50,000 $50,000 $50,000 $50,000 $0 $525,464

Capital Improvement Fund $ 275464 $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ 50,000 $ - $ 525,464
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Protection of sanitary infrastructure from stormwater & stream erosion.

Problems: Easements, Manpower, Materials, Weather, etc

Locations:

MH 5283-5291, pipe segment #1942.

Notes:

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Wastewater Treatment Plant Rehabilitation 6402- Project Manager:
Justificatic Petition Capacity
Description: This work will include rehabilitation of existing portions of the treatment plants that have reached the end of their useful life. BOH
Master Plan Consent Order
XL
Township Countywide Coordinates:
Annual Effect on Operations: na O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: na RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $0 $0
Date Complete:
Detail Plans $0 $0
Date Complete:

Land/Easements $0 $0
Construction Engineering $2,000,000 $400,000 $400,000 $400,000 $400,000 $400,000 $2,000,000
and Inspection
General Contractor $0 $0
Misc $0 $0
Total $2,000,000 $0 $0 $400,000 $400,000 $400,000 $400,000 $400,000 $2,000,000

Capital Improvement Fund $ - $ - $ 400,000 $ 400,000 $ 400,000 $ 400,000 $ 400,000 $ 2,000,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ - $ - $ -

Loan $ - $ - $ - $ - $ - $ - $ - $ -

Grant $ - $ - $ - $ - $ - $ - $ - $ -

Positive Aspects of Project:

Problems:

Notes:

RAGP - Resolution adopting General Plan  RADP - Resolution adopting Detailed Plan ~ RON - Resolution of Necessity =~ RDTP - Resolution Determining to Proceed




2016 Wastewater Capital Improvement Project Summary

Date of Update: 11-Jan-16
Project : Wolfpen-Pleasant Hill Road Sewer Upgrades 6402- Project Manager:
Justificatit Petition Capacity

Description: Replacement of approximately 4,430 feet of sewer main, addition of 3.5 million gallons of storage and upgrading the BOH

Highview lift station to 7 million gallons per day. LEF-P1-04  Consent Order

XL Other
Township Miami Coordinates:
Annual Effect on Operations: $ 2,000 O&Mlyear Resolutions: RAGP Construction: Bid Opening:
RADP Contract Award:
Easements Procured: No RON Contract Execution:
RDTP Notice to Proceed:
Special Conditions:
Expenditure Plan
Task Vendor Planned Prior Yr CTD 2016 2017 2018 2019 2020 2021-Beyond Total
Preliminary Engineering $50,000 $50,000 $50,000
Date Complete:
Detail Plans $75,000 $50,000 $25,000 $75,000
Date Complete:

Land/Easements $40,000 $40,000 $40,000
Construction Engineering $0 $0
and Inspection
General Contractor $886,000 $886,000 $886,000
Misc $0 $0
Total $1,051,000 $0 $0 $100,000 $65,000 $886,000 $0 $0 $1,051,000

Capital Improvement Fund $ - $ - $ 100,000 $ 65,000 $ 886,000 $ $ - $ 1,051,000
Funding Source: Assessment $ - $ - $ - $ - $ - $ $ - $ -

Loan $ - $ - $ - $ - $ - $ $ - $ -

Grant - $ - $ - $ - $ - $ - $ $ - $ -

Positive Aspects of Project:

Project identified in the WWMPU (LEF-P1-04)

Problems: Easements, Manpower, Materials, Weather, etc

Notes:

Preliminary engineering shall include flow monitoring, model updating and recommendations for improvements.
Construction estimate does not include costs for storage facility and the lift station upgrade.

RAGP - Resolution adopting General Plan

RADP - Resolution adopting Detailed Plan

RON - Resolution of Necessity

RDTP - Resolution Determining to Proceed




